STATE OF DELAWARE

DEPARTMENT OF TRANSPORTATION
800 BAY ROAD
P.O. Box 778
DOVER, DELAWARE 19903

CAROLANN WICKS, P.E.

SECRETARY May 7, 2008
Dear Wooddale Residents:

This letter serves as the ninth update on the status of the Wooddale Covered Bridge project.
Since the last update last August, the Contractor has completed a large portion of the work
including the bridge abutments, wingwalls, stone masonry, retaining wall, and roadway grading.
Due to good weather and the aggressive pace of the Contractor, the project is currently ahead of
schedule.

Because the Contractor is ahead of schedule, the covered bridge is not ready to be fabricated
and installed. As such, there will be a period of inactivity over the next several weeks. I am
writing to assure you that this project continues to make progress and continues to remain on
schedule. During this down time, the shop drawings will be approved, and the pieces that must
be fabricated off site will be fabricated. At that point, the construction of the covered bridge will
begin on site.

Please remember, although this is an exciting and interesting project, the project area is still a
construction area with many dangers. Please do not enter the work area until the project is
complete.

If you have any questions or comments, please give us a call at the contact information
provided on the website (http://www.deldot.gov/static/projects/wooddale_bridge/index.shtml).

Sincerely,

Ly rfen (€ Sor7
Jiten Soneji, P.E.
Bridge Design Engineer
JKS:jhb
cc: Darrel Cole, Director, Public Relations
Dennis O’Shea, Assistant Director, Design Support
Tom Clements, Assistant Director, North Construction
Jason Hastings, Project Manager, Bridge Design
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